
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:53 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 730 Date: 04-Dec-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 183

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHN ROCAIronworker 8.00 2.00 0.00 10.00

JNM GEORGE HERNANDEZIronworker 4.00 0.00 0.00 4.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR KELLY TULLIronworker 8.00 2.00 0.00 10.00

JNM THOMAS CERVANTESIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

South Sidespan Messenger Cable and Suspender Rope Clamps:
---------------------------------------------------------------------------------------------
- The first task for the crew of ironworkers comprised of Ethan Kent, Jose Alfaro, and Thomas Cervantes
was to temporarily place tension in the two (inboard and outboard) messenger cables on the South
Sidespan terminating at panel point 32S. After this task was completed the ironworkers torqued the
messenger cable U-bolts/nuts or Crosby clips to the stanchion post angle bracket along this cable. In the
afternoon this crew mobilized suspender rope clamps on the South Sidespan catwalk and near panel
points 10S to 34S. Towards the end of the shift this crew also installed two suspender rope clamps at 34S
on the South Sidespan.

The crew of Stanley Dalie, Rene Esquivel, and Carlos Alverado started the shift patching up the hole
created at 44N for the suspender clamp installation yesterday. Once this was completed these ironworkers
assisted the other crew normally all under foreman Gary Anderson who is absent today with torquing
messenger cable Crosby clips and mobilizing suspender rope clamps on the South Side Span. The wrench
wasn't specifically labeled however the torque setting was set to 225ft-lb. The remaining portion of the
afternoon was spent installing the two suspender rope clamps on the South Sidespan today at panel points
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10S, 12S, and 14S.

CCO# 269 - Stanchion Post Modifications and Re-tension Handrope (North Sidespan):
--------------------------------------------------------------------------------------------------------------------------
- Kelly Tull's crew spent the first part of their 10hr shift reattaching the handrope on stanchion posts at
panel points 36N, 38N, and 40N which was done approximately up until lunchtime. From 12:30pm to
3:30pm the ironworkers were working on the North Sidespan messenger cable connections.

The rest of the day the ironworkers were under the direct supervision of ABF engineer Ankur Singh
applying tension to the messenger cable and stanchion post handropes on the North Sidespan. Every
tension applied to the handrope and messenger cable was not observed, however when I was able to look
at the tension gauge the appropriate force was being applied to the cables. One other note was that the
ironworkers at panel point 40 with Ankur were communicating with the ironworkers at panel point 10 to
equalize tension on both ends of the cable using the tension gauge. See photos below for more details on
this operation.

North Sidespan Messenger Cable:
--------------------------------------------------
- Kelly Tull's crew proceeded from the CCO work to installing the U-bolts/nuts or Crosby clips to the
stanchion post angle brackets at panel points 36N, 38N, and 40N. Once this task was done the ABF
ironworkers torqued the messenger cable U-bolts/nuts or Crosby clips to the stanchion post angle bracket.
From the South Sidespan catwalk the ironworkers were seen only applying torque until 1 click was
heard/felt. The required amount of "clicks" for the torque wrench is 2, there still is time to make sure this is
done since the connections need to be retightened and or verified after all electrical components are
installed on the messenger cable. Only one wrench was used by the ironworkers on this span and the
specific wrench/applied torque was not seen.

Attachment

ABF ironworkers tightening the turnbuckle located at panel point 10
applying tension to the inboard handrope.

Tension gauge used by ABF engineer Ankur Singh to measure the
applied force in the messenger and handrope cables today on the

North Sidespan.
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ABF ironworkers Ethan, Jose, and Thomas installing suspender rope
clamps on the uphill suspender at panel point 34S.

Applying tension to the inboard anchorage messenger cable on the
North Sidespan looking north.
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